COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/02/2006

ESTIMATE SUMMARY 21:00:11
CONTID: C14614 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 14614-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.0 DAYS TIME ALLOW: 89 CALENDAR DAYS
I-25: 84TH TO 120TH AVENUE PERCENT TIME: 66.29 ORIG TIME ALLOW: 89 CALENDAR DAYS
PROJECT NO: IM 0253-187
I-25: 84TH TO 120TH AVENUE
NAME OF ROAD: 25
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 07/30/2006 DATE TIME STARTED 05/30/2006
2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN 05/30/2006
DATE AWARDED 03/20/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 05/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,635,996.64 PARTICIPATING $ 1,338,205.77 S 927,138.89
AWARD PROJECT AMT: $  3,176,939.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 36.80% TOTAL EARNINGS 1,338,205.77 927,138.89
FUNDS AVAILABLE: $ 2,297,790.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,338,205.77 927,138.89
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,789.14 -13,859.76
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,318,416.63 913,279.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,318,416.63 913,279.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 913,279.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14614-BID ESTIMATE RUN 08/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0003 21:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 260.000 0.000
EACH 0.000 0.00
8.71000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 346,978.000 123,947.700
SY 166,943.000 248,745.07
1.49000 290,890.700 433,427.14
0015 202-00810 *REMOVAL OF GROUND SIGN 3.000 0.000
EACH 0.000 0.00
108.86000 0.000 0.00
0020 202-00821 *REMOVAL OF SIGN PANEL 13.000 0.000
EACH 0.000 0.00
54.43000 0.000 0.00
0025 208-00011 *EROSION BALES (WEED FREE) 25.000 0.000
EACH 0.000 0.00
17.42000 0.000 0.00
0030 208-00020 SILT FENCE 2,144.000 1,036.000
LF 0.000 0.00
1.63000 1,036.000 1,688.68
0035 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 1.000 1,306.29
1,306.29000 1.000 1,306.29
0040 208-00050 STORM DRAIN INLET PROTECTION 21.000 21.000
EACH 0.000 0.00
326.57000 21.000 6,857.97
0045 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,137.78000 0.000 0.00
0050 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
Ls 0.000 0.00
1,271.12000 0.000 0.00
0055 208-00205 EROSION CONTROL SUPERVISOR 104.000 24.000
HOUR 4.500 373.95

83.10000 28.500 2,368.35
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PCN: 14614-BID ESTIMATE RUN 08/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0003 21:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00810  *RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
163.29000 0.000 0.00
0065 210-00815  *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
81.64000 0.000 0.00
0070 210-04010  ADJUST MANHOLE 2.000 1.000
EACH 0.000 0.00
354.92000 1.000 354.92
0075 210-04050  ADJUST VALVE BOX 12.000 0.000
EACH 0.000 0.00
179.90000 0.000 0.00
0080 212-00006  *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,306.28000 0.000 0.00
0085 212-00047  *SOIL PREPARATION (SPECIAL) 0.500 0.000
ACRE 0.000 0.00
707.56000 0.000 0.00
0090 213-00003  *MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
1,306.28000 0.000 0.00
0095 213-00061  *MULCH TACKIFIER 180.000 0.000
LB 0.000 0.00
2.99000 0.000 0.00
0100 217-00020  *HERBICIDE TREATMENT 1.200 0.000
HOUR 0.000 0.00
87.08000 0.000 0.00
0105 304-06007  AGGREGATE BASE COURSE (CLASS 6) 98.000 0.000
cy 0.000 0.00
20.64000 0.000 0.00
0110 403-00720  HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 119.560
TON 62.020 5,566.30

89.75000 181.580 16,296.81
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PCN: 14614-BID ESTIMATE RUN 08/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0003 21:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 38,167.600 0.000
TON 11,176.570  523,510.54
46.84000 11,176.570 523,510.54
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 17,349.000 271.000
GAL 3,278.000 6,031.52
1.84000 3,549.000 6,530.16
0125 612-00001 *DELINEATOR (TYPE I) 200.000 0.000
EACH 0.000 0.00
18.51000 0.000 0.00
0130 612-00002 *DELINEATOR (TYPE II) 50.000 0.000
EACH 0.000 0.00
19.59000 0.000 0.00
0135 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
20.68000 0.000 0.00
0140 614-00012 *SIGN PANEL (CLASS II) 303.000 0.000
SF 0.000 0.00
29.94000 0.000 0.00
0145 614-00013 *SIGN PANEL (CLASS III) 50.000 0.000
SF 0.000 0.00
40.82000 0.000 0.00
0150 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 3.000 0.000
EACH 0.000 0.00
544.28000 0.000 0.00
0155 614-72875 *LOOP DETECTOR WIRE 9,748.000 2,222.000
LF 5,111.000 10,579.77
2.07000 7,333.000 15,179.31
0160 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 3,155.00
31,550.00000 0.600 18,930.00
0165 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.250 403.63

1,614.53000 0.500 807.27
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PCN: 14614-BID ESTIMATE RUN 08/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0003 21:00:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-00005 *EPOXY PAVEMENT MARKING 378.000 0.000
GAL 0.000 0.00
83.12000 0.000 0.00
0175 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,844.000 250.200
GAL 633.000 23,908.41
37.77000 883.200 33,358.46
0180 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,095.000 0.000
SF 853.000 8,947.97
10.49000 853.000 8,947.97
0185 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 580.000 0.000
(TYPE III)
SF 0.000 0.00
13.95000 0.000 0.00
0190 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 707.000 0.000
SF 173.000 2,664.20
15.40000 173.000 2,664.20
0195 630-00000 *FLAGGING 1,500.000 18.500
HOUR 35.000 761.95
21.77000 53.500 1,164.70
0200 630-00003 *UNIFORMED TRAFFIC CONTROL 1,000.000 162.500
HOUR 80.000 5,224.80
65.31000 242.500 15,837.68
0205 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.500
EACH 0.000 0.00
3,265.72000 0.500 1,632.86
0210 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 7.000
DAY 11.000 598.73
54.43000 18.000 979.74
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 63.000 23.000
DAY 19.000 8,273.17
435.43000 42.000 18,288.06
0220 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 0.000 0.00
762.00000 1.000 762.00
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PCN: 14614-BID ESTIMATE RUN 08/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0003 21:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
108.86000 0.000 0.00
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 1.500
EACH 1.500 48.99
32.66000 3.000 97.98
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 17.000
EACH 8.000 261.28
32.66000 25.000 816.50
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH -1.000 -32.66
32.66000 4.000 130.64
0245 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 272.000 116.000
SF 20.000 217.80
10.89000 136.000 1,481.04
0250 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.000 0.00
3,265.71000 1.000 3,265.71
0255 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
1,088.57000 2.000 2,177.14
0260 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 30.000 979.80
32.66000 30.000 979.80
0265 630-80380 *TRAFFIC CONE 600.000 190.000
EACH 60.000 196.20
3.27000 250.000 817.50
0270 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
390.49000 0.000 0.00
0275 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.500
(TEMPORARY)
EACH 0.000 0.00

26,125.69000 0.500 13,062.85
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PCN: 14614-BID ESTIMATE RUN 08/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0003 21:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70012 F/A ASPHALT PAVEMENT INCENTIVE HMA 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMA 137,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70016 F/A FUEL COST ADJUSTMENT 21,555.000 0.000
FA 2,180.520 2,180.52
1.00000 2,180.520 2,180.52
0305 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 900-00006  ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL -120.000 -120.00
1.00000 -120.000 -120.00
0490 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL -150.000 -150.00
1.00000 -150.000 -150.00

CAT 0200 CURRENT AMT $ 3,378,102.58 $ 853,633.235 1,135,632.79
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PCN: 14614-BID ESTIMATE RUN 08/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0003 21:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENTS

0320 202-00195 *REMOVAL OF MEDIAN COVER 394.000 0.000
sy 394.000 5,441.14
13.81000 394.000 5,441.14
0325 202-00200 *REMOVAL OF SIDEWALK 25.000 0.000
Sy 25.000 769.50
30.78000 25.000 769.50
0330 202-00203 *REMOVAL OF CURB AND GUTTER 602.000 0.000
LF 564.000 6,141.96
10.89000 564.000 6,141.96
0335 202-00206 *REMOVAL OF CONCRETE CURB RAMP 20.000 0.000
sY 15.000 397.05
26.47000 15.000 397.05
0340 202-00220 REMOVAL OF ASPHALT MAT 692.000 0.000
sy 629.200 4,649.79
7.39000 629.200 4,649.79
0345 203-00000 UNCLASSIFIED EXCAVATION 287.000 0.000
cY 120.000 1,797.60
14.98000 120.000 1,797.60
0350 207-00205 *TOPSOIL 17.000 0.000
cy 0.000 0.00
32.66000 0.000 0.00
0355 304-06007 AGGREGATE BASE COURSE (CLASS 6) 134.000 0.000
cy 0.000 0.00
20.64000 0.000 0.00
0360 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 564.100 0.000
TON 524.850 26,846.08
51.15000 524.850 26,846.08
0365 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 170.000 0.000
GAL 25.000 46.00
1.84000 25.000 46.00
0370 608-00000 *CONCRETE SIDEWALK 71.000 0.000
sy 71.000 3,495.33

49.23000 71.000 3,495.33
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PCN: 14614-BID ESTIMATE RUN 08/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0003 21:00:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY ENHANCEMENTS
0375 608-00010 *CONCRETE CURB RAMP 48.000 0.000
sy 20.600 2,739.80
133.00000 20.600 2,739.80
0380 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 162.000 0.000
LF 122.000 3,330.60
27.30000 122.000 3,330.60
0385 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 295.000 0.000
LF 295.000 9,177.45
31.11000 295.000 9,177.45
0390 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 1,410.000 0.000
SF 1,410.000 6,387.30
4.53000 1,410.000 6,387.30
0395 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 75.000 5.500
HOUR 21.000 2,286.06
108.86000 26.500 2,884.79
CAT 0201 CURRENT AMT 93,227.64 $ 73,505.66 S 74,104.39
CAT NOO0300 STRUCTURE E-17-FI
0400 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 684.000 644.000
sy 0.000 0.00
1.49000 644.000 959.56
0405 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 69.800 13.000
SY 0.000 0.00
173.51000 13.000 2,255.63
0410 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 7.000 2.000
sy 0.000 0.00
317.18000 2.000 634.36
0415 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 294.060 294.060
TON 0.000 0.00
51.15000 294.060 15,041.17
0420 515-00120 *WATERPROOFING (MEMBRANE) 698.000 644.000
sy 0.000 0.00
8.43000 644.000 5,428.92
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PCN: 14614-BID ESTIMATE RUN 08/02/2006
PROJECT : IM 0253-187 ESTIMATE NO: 0003 21:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE E-17-FI
0425 601-06100 *CONCRETE (PATCHING) 8.500 1.580
cYy 0.000 0.00
2,915.38000 1.580 4,606.30
0430 602-00000 *REINFORCING STEEL 500.000 51.000
LB 0.000 0.00
1.33000 51.000 67.83
CAT 0300 CURRENT AMT § 61,721.46 $ 0.008$ 28,993.717
CAT NOO301 STRUCTURE E-17-FJ
0435 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 713.000 713.000
SY 0.000 0.00
1.49000 713.000 1,062.37
0440 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 125.430 125.430
sY 0.000 0.00
173.51000 125.430 21,763.36
0445 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 7.000 0.000
SY 0.000 0.00
317.18000 0.000 0.00
0450 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 231.280 231.280
TON 0.000 0.00
51.15000 231.280 11,829.97
0455 515-00120 *WATERPROOFING (MEMBRANE) 798.000 713.000
SY 0.000 0.00
8.43000 713.000 6,010.59
0460 601-06100 *CONCRETE (PATCHING) 12.980 12.980
[63'¢ 0.000 0.00
2,915.38000 12.980 37,841.63
0465 602-00000 *REINFORCING STEEL 500.000 99.000
LB 0.000 0.00
1.33000 99.000 131.67
CAT 0301 CURRENT AMT § 82,109.73 $ 0.008$ 78,639.59
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0470 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,979.72000 1.000 11,979.72
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PCN: 14614-BID ESTIMATE RUN 08/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0003 21:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0475 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,311.23000 1.000 8,311.23
0480 620-00020  SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
544.28000 1.000 544.28
CAT 0400  CURRENT AMT $ 20,835.23 $ 0.00$ 20,835.23

PROJECT TOTAL CURRENT AMT § 3,635,996.64 $ 927,138.89 % 1,338,205.77



